Construction Inspection Process Flowchart

(End Pre-Construction
Inspection phase (see

Att. A)

Inspect Contractor’s
Poster Board. Report
on Form 650170.

Is this a bridge
project that requires
pile driving?

Yes

Driving method:

For formula
complete Form
830210.

For wave equation
complete Form
830209.

No

Is there an
Erosion Control
Implementation
Plan?

No—p| e

Insure erosion control
methods are
stablished before work
that could resultin
erosion begins.

Yes

v

Identify all planned and
emergency

A

mobilizations for
appropriate payment.

Obtain appropriate
documentation for all
materials.

<—N

Is there a DBE
commitment?

Yes
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Is there an Pollution
Prevention Plan?

Yes

4

Weekly joint inspections
of erosion control.
Record on Form
830214.

Do Davis-Bacon
Wages apply?

Yes

v

Comp

lete Form 517014

| | Perform wage rate reviews (see Att.

D) and review pay rolls weekly.

Review materials
documentation and

Organize Materials

materials for accuracy

Certifications.

Observe work
performed by
Contractor and

Are there
materials tests
and/or samples to be
taken (see Materials

and compliance.

Yes

Field correction

required?

Any deviations from the
contract requirements that

require price adjustment or
correction, shall be
identified on Form 830245.

No

Perform correction.

Price adjustment
needed?

Yes

Complete Change Order

Record justification in
field records.

A

Activities to be performed
daily:
. Record item progress

locations and

and submit for signatures.

quantities.

Complete Daily Diary.
Inspect work for
compliance with
contract documents.

T

DBE = Disadvantaged Business Enterprise
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subcontractors.
Yes
No
Obtain test results from Complete Form 820193
testing lab and include | and attach to the P
in project inspection sample when submitting
records. to another testing lab.
Cor_mm_;e . Complete a Weekly
communication with Report of Working Davs
» affected residences and > fgrm E EECQZ EEy
businesses on (Word).
progress.
bmit list of i lled ’
Su mit list o |nst§ e Submit to
items and quantities ProEQLm_m Enar. For
and working days  €— oJ. =ngr.
signature and
charged for Contractor SR
. distribution.
payment preparation.



http://www.iowadot.gov/local_systems/publications/im/3410.pdf
https://iowadot.gov/forms/650170-EEO-Project-Site-Inspection.pdf
https://iowadot.gov/forms/830214-Storm-Water-Site-Inspection.pdf
https://www.iowadot.gov/local_systems/publications/im/6000d.pdf
https://iowadot.gov/forms/517014-DBE-Commercially-Useful-Checklist.pdf
https://iowadot.seamlessdocs.com/f/IdentificationofSampleTest
https://iowadot.gov/forms/830245-Non-Compliance-Notice.pdf
https://iowadot.gov/forms/830210-Log-of-Piling-By-Formula.pdf
http://www.iowadot.gov/erl/current/IM/content/204.htm
https://iowadot.seamlessdocs.com/f/WeeklyReportofWorkingDays
https://iowadot.seamlessdocs.com/f/WeeklyReportofWorkingDays
https://www.iowadot.gov/local_systems/publications/im/6000a.pdf
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